

Task	Timeframe	Estimated Completion Date
Finalize Permit Information with the City of Seattle	2 months	30-Apr-14
Finalize Shipping Container Design	1 month	1-Mar-14
Accquire Quote and Purchase Reactor	1 month	1-Jul-14
Purchase Container and Install on Facility	4 months	1-Aug-14
Purchase all additional lab equiptment	1.5 months	1-Sep-14
Produce First Batch of Biodiesel	2 days	15-Sep-14
Run First Quality Tests on Produced Fuel	3 month	1-Mar-15
Sell First Batch of Fuel	1 month	1-Jun-15