

Task Name	Start Date	End Date	Phase - 1					Phase - 2				
			Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
Aeronic platform design and development	4/1/18	6/30/18	Aeronic platform design and development (including sub-components testing)									
Recruiting and training UW students	4/1/18	8/31/18	Recruiting and training UW students (Environment and Engineering majors)									
Aeroponics system installation	7/1/18	8/31/18	Aeroponics system installation (on the roof of Fluke Hall)									
1 <sup>st</sup> feasibility study	9/1/18	12/31/18	1 <sup>st</sup> feasibility study (basil is the target plant)									
Recruiting and training UW students	9/1/18	3/31/19	Recruiting and training UW student volunteers (Communications, Marketing, and Business majors)									
Minor modification on the aeroponic system	12/1/18	12/31/18	Minor modification on the aeroponic system									
2 <sup>nd</sup> feasibility study and final report to CSF	1/1/19	3/31/19	2 <sup>nd</sup> feasibility study and final report to CSF									