
Tasks
2025
2026
Sep
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Develop Materials
Pilot
GSRA Recruitment
Finalize Logistics (Materials, Room)
Recruit Participants
Distribute Sensors
Run Workshops
Surveys
Qual. Analysis
Curriculum Publication
Community Dissemination
Manuscript Drafting