SALVAGE WOOD TIMELINE					2024										2025												2026			
Project	**Task**	**Sub Tasks**	**Owner**	**Notes**	**March**	**April**	**May**	**June**	**July**	**August**	**Sept**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**March**	**April**	**May**	**June**	**July**	**August**	**Sept**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**March**	**April**
Application	**CSF approval**		Marlee	Beginning of June																										
Storage Facility	**Design**	Blueprint	Rae																											
	Implementation	Ground preparation	Rae																											
		Purchase materials	Rae																											
		Construction	Rae																											
Wood Processing	**Planing**		Morgan	Triannually																										
	Inventory		Morgan	Triannually																										
	Hauling		Morgan	Triannually																										
	Website/Asset Management		Sara	Annually																										
Wood Usage	**Purchase Wood**		Rae	Triannually																										
	Inventory		Rae	Triannually																										
Outreach	**Education**	Tour of carpentry shop	Morgan	Triannually																										
	Advertisment	Sustainability Fair	Marlee	Annually																										
		Earth Day Event	Marlee	Annually																										
		Email to students	Marlee	Triannually																										
		GIS Map	Sara	Triannually, then annually																										
	Class Final Review Event		Rae	Triannually																										