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	Task
	Start Date
	Estimated Completion

	Production Meeting #1
	December 10, 2018
	December 10, 2018

	Production Meeting #2
	                January 14, 2019
	                             January 14, 2019

	Musical Rehearsals begin
	January 7, 2019
	February 3, 2019

	Staging & Choreography Rehearsals begin
	February 3, 2019
	April 19, 2019

	Orchestral Rehearsals begin
	January 22, 2019
	April 18, 2019

	Sound System confirmation
	January 22, 2019
	April 22, 2019

	Microphone purchase
	January 14, 2019
	February 11, 2019

	Costume sizing for cast
	March 4, 2019
	March 4, 2019

	Costuming and Props
	March 6, 2019
	April 16, 2019

	Set design confirmation
	March 6, 2019
	April 16, 2019

	University Spring Break
	March 16, 2019
	April 1, 2019


	Lighting design
	January 14, 2019
	April 15, 2019

	Projector rental Confirmation
	January 14, 2019
	February 25, 2019

	Projection design
	January 14, 2019
	April 22, 2019

	Discussion panel: call for membership
	ongoing
	participation confirmed: February 25, 2019

	Discussion panel: preliminary meeting
	March 14, 2019
	March 14, 2019

	Promotional materials generation
	ongoing
	March 18, 2019

	Promotional materials distribution
	March 18, 2019
	April 27, 2019

	Lighting Meeting
	March 4, 2019
	March 4, 2019

	Program Materials Due 
	                       April 1, 2019
	                                     April 1, 2019

	Program Printing
	April 22, 2019
	April 22, 2019

	Final Room Run #1, Meany 268
	April 17, 2019
	April 17, 2019

	Orchestra Sitzprobe, Meany 268
	April 18, 2019
	April 18, 2019

	Final Room Run #2, Meany 268
	April 19, 2019
	April 19, 2019

	Projector Delivery
	April 20, 2019
	April 20, 2019

	Meany Studio Load-In
	April 22, 2019
	April 22, 2019

	Piano Tech Rehearsal
	April 22, 2019
	April 22, 2019

	Production Tech/Lighting
	April 22, 2019
	April 26, 2019

	Orchestra Dress Rehearsal #1
	April 23, 2019
	April 23, 2019

	Orchestra Dress Rehearsal #2
	April 24, 2019
	April 24, 2019

	Performance #1, Discussion Panel
	April 26, 2019
	April 26, 2019

	Performance #2, Discussion Panel 
and Set Strike
	April 27, 2019
	April 27, 2019

	Load out
	April 28, 2019
	April 28, 2019




