

Proposed Timeline: March 25th - July 30th, 2024
 (Spring Quarter 2024 & Summer Quarter 2024)

Task	Timeframe	Estimated Completion Date
Collection of turf infill samples from all UW turf fields	2-4 weeks	April 15th, 2024
Solvent extraction (maximum extraction) of all collected infill options	2 weeks	April 30th, 2024
LC-MS/MS/MS testing of solvent extracts	2 weeks	May 15th, 2024
Aqueous extraction (environmentally relevant extraction) of all collected infill options	4 weeks	June 1st, 2024
LC-MS/MS/MS testing of aqueous extracts	2 weeks	June 15th, 2024
Data analysis of LC-MS triple quad data	3 weeks	July 15th, 2024
Summary of findings (report, figures, and statistical analysis)	3 weeks	July 30th, 2024
Accessing structural drawings to understand turf field drainage for all 4 fields on campus	2 weeks	April 30th, 2024
Determining feasibility and accessibility of stormwater collection from each turf field	3 weeks	May 25th, 2024
Developing sampling plan and protocols	3 weeks	June 15th, 2024
Conduct interviews with facilities, recreation, and athletics to determine project directions and priorities	4 weeks	June 15th, 2024