

<b>Plant Production RA—Nursery Operation Plan</b>			
<i>Task</i>	<i>Time frame</i>	<i>Est. Completion Date</i>	
Create propagation protocols for 15 new species	September to June	6/1/2017	
Conduct experiments on the growth of 10 species using varying soils, fertilizers, and irrigation techniques	September to January	1/1/2017	
Write management plan	February to June	6/1/2017	
<b>Education RA—Nursery Classes</b>			
<i>Task</i>	<i>Time Frame</i>	<i>Est. Completion Date</i>	
Finalization of public class topics	May-June 2016	6/1/2017*	
Writing Public Class Curriculum & Volunteer Work Party Curriculum	September 2016- February 2017	2/1/2017**	
Incorporating participant feedback and editing curriculum into a manual for future use by the Nursery and UWBG education s	January 2017-June 2017	6/1/2017	
*UWBG requires a 3-month advance notice of class topic and plan			
**Classes will start being taught in October, so class curriculums			
will be written on a rolling basis with the goal that each class will be			
written a month in advance of the actual class.			