

<i>Timeline:</i>	Phase 1: survey and feasibility study	Phase 2: present site assessments to DPD	Phase 3: obtain permitting documents	Phase 4: begin working on the site	Phase 5: recruit new primary contact	Phase 6: prepare design build course	Phase 7: complete bird blind
<b>2014</b>							
June							
July							
August							
September							
October							
November							
December							
<b>2015</b>							
January							
February							
March							
April							
May							
June							
July							
August							
September							
October							
November							
December							
<b>2016</b>							
January							
February							
March							
April							
May							
June							